
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:59 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 360 Date: 12-Aug-2013 Monday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time:

Const Calendar Day: 434

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical pipe installation. Oversee
painting of DIP. Misc MEP paperwork and write diaries. Updated Mechanical and Dehumidification
punchlist sent to ABF, FWS and John Lyons.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Wayne Ellis and Ian Burkhart spent the shift installing the PS-3 clamps on the 2 1/2" DW line along the
bikepath at approximately PP 112 moving east.

Dave Law, Jim Perry, Josh Johnson, and Tim Esquivel spent the shift installing the temporary piping from
PP 9 along the bike path to the 2 1/2" DW rise from the soffet of the south side of W2E.

125 0-000-000.125

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RICARDO MALABONPainter 3.00 0.00 0.00 3.00

JNM RUBEN SOTOPainter 3.00 0.00 0.00 3.00

Diary: Dispute

DIP paint repair

I talked with Rubin Soto at 1500. He said that he and Ricardo Malicon spent approximately 2 hours spot
painting the third prime coat over the paint repairs on the DIP delivered to Pier 7 on 8-8-2013, then one
hour applying the first finish coat of Carboline 2000 on the whole pipe after the appropriate drying time..

002 0-IPP-EFA.045

Bid Item: 001 0-ISW-ELS.335CCO-335 IERYBS Site Work

CONCO PUMPING

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 360 Date: 12-Aug-2013 Monday

Diary: Dispute

IERBYS Site work

NRC trucking removed all the soil stockpiled from the PGE gas line excavation with the exception of 1 to 2
truckloads. Dave Del Osso indicated that he is trying to get more trucks today, but if not, the soil will be
removed on 8-13-2013 early in the morning.

001 0-ISW-ELS.335
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